

GAM2K 3D PRINTED PARTS LIST

PROJECT TITLE	GAM2K	COMPANY NAME	JR Automation
PROJECT MANAGER	Coy Beardmore	DATE	10/30/21

PROJECT DETAILS								COST/HOURS		
STATUS	PRIORITY	START DATE	END DATE	DURATION	ASSIGNEE	DESCRIPTION		FIXED COST	Printed	Time Elapsed

BK1X01 X Axis Pulley Support

Modeled		10/11/21	10/30/21	19	CJB	Create CAD Model of Part				
Sliced		10/30/21	10/30/21	0	CJB	Slice Model into GCode				
Printed		10/30/21			CJB	3D Print Model to Spec				
Installed					CJB	Install Part				

BK1X01 Y Axis Limit Switch and Drag Chain Mount

Modeled		10/11/21	10/30/21	19	CJB	Create CAD Model of Part				
Sliced		10/30/21	10/30/21	0	CJB	Slice Model into GCode				
Printed		10/30/21			CJB	3D Print Model to Spec				
Installed					CJB	Install Part				

BK1X03 Z Axis Cover Frame

Modeled		10/11/21	10/30/21	19	CJB	Create CAD Model of Part				
Sliced		10/30/21	10/30/21	0	CJB	Slice Model into GCode				
Printed		10/30/21			CJB	3D Print Model to Spec				
Installed					CJB	Install Part				

BK2X02 X Axis Belt Tentoner Base and Mirrored

Modeled		10/11/21	10/30/21	19	CJB	Create CAD Model of Part				
Sliced		10/30/21	10/30/21	0	CJB	Slice Model into GCode				
Printed		10/30/21			CJB	3D Print Model to Spec				
Installed					CJB	Install Part				

BK2X02 X Axis Belt Tentoner Stationary Base and Mirrored

Modeled		10/11/21	10/30/21	19	CJB	Create CAD Model of Part				
Sliced		10/30/21	10/30/21	0	CJB	Slice Model into GCode				
Printed		10/30/21			CJB	3D Print Model to Spec				
Installed					CJB	Install Part				

STATUS KEY	PRIORITY KEY
Modeled	Low
Sliced	Medium
Printed	High
Installed	

BK2X02 X Axis Drag Chain Support Mount

Modeled	10/11/21	10/30/21	19	CJB	Create CAD Model of Part
Sliced	10/30/21	10/30/21	0	CJB	Slice Model into GCode
Printed	10/30/21			CJB	3D Print Model to Spec
Installed				CJB	Install Part

BK5X05 GAM2K Parts 02

Modeled	10/11/21	10/30/21	19	CJB	Create CAD Model of Part
Sliced	10/30/21	10/30/21	0	CJB	Slice Model into GCode
Printed	10/30/21			CJB	3D Print Model to Spec
Installed				CJB	Install Part

BK6X06 8mm ID 15mm Deep Idler Pulley

Modeled	10/11/21	10/30/21	19	CJB	Create CAD Model of Part
Sliced	10/30/21	10/30/21	0	CJB	Slice Model into GCode
Printed	10/30/21			CJB	3D Print Model to Spec
Installed				CJB	Install Part

BK8X08 GAM2K Parts 03

Modeled	10/11/21	10/30/21	19	CJB	Create CAD Model of Part
Sliced	10/30/21	10/30/21	0	CJB	Slice Model into GCode
Printed	10/30/21			CJB	3D Print Model to Spec
Installed				CJB	Install Part

BK9X09 GAM2K Parts 01

Modeled	10/11/21	10/30/21	19	CJB	Create CAD Model of Part
Sliced	10/30/21	10/30/21	0	CJB	Slice Model into GCode
Printed	10/30/21			CJB	3D Print Model to Spec
Installed				CJB	Install Part

BK24X024 Spacers

Modeled	10/11/21	10/30/21	19	CJB	Create CAD Model of Part
Sliced	10/30/21	10/30/21	0	CJB	Slice Model into GCode
Printed	10/30/21			CJB	3D Print Model to Spec
Installed				CJB	Install Part

BL1X01 JR Logo Text

Modeled	10/11/21	10/30/21	19	CJB	Create CAD Model of Part
Sliced	10/30/21	10/30/21	0	CJB	Slice Model into GCode
Printed	10/30/21			CJB	3D Print Model to Spec
Installed				CJB	Install Part

GY1X01 Z Axis Cover Bottom

Modeled	10/11/21	10/30/21	19	CJB	Create CAD Model of Part
Sliced	10/30/21	10/30/21	0	CJB	Slice Model into GCode
Printed	10/30/21			CJB	3D Print Model to Spec
Installed				CJB	Install Part

GY1X01 Z Axis Cover Top

Modeled	10/11/21	10/30/21	19	CJB	Create CAD Model of Part
Sliced	10/30/21	10/30/21	0	CJB	Slice Model into GCode
Printed	10/30/21			CJB	3D Print Model to Spec
Installed				CJB	Install Part

GY1X01 Z Axis Frame Top

Modeled	10/11/21	10/30/21	19	CJB	Create CAD Model of Part
Sliced	10/30/21	10/30/21	0	CJB	Slice Model into GCode
Printed	10/30/21			CJB	3D Print Model to Spec
Installed				CJB	Install Part

GY1X03 Z Axis Cover

Modeled	10/11/21	10/30/21	19	CJB	Create CAD Model of Part
Sliced	10/30/21	10/30/21	0	CJB	Slice Model into GCode
Printed	10/30/21			CJB	3D Print Model to Spec
Installed				CJB	Install Part

